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United States Environmental Protection Agency EPA Region 5 Records ctr.
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POLLUTION REPORT 238617
Date:  Thursday, September 29, 2005
From: Mike Ribordy, OSC
To: David Chung, U.S. EPA William Bolen, U.S. EPA
John Maritote, U.S. EPA William Messenger, U.S. EPA
Afif Marouf, U.S. EPA Steven Kaiser, U.S. EPA
Bruce Everetts, Illinois EPA Cheryal Callahan, Village of Gilberts
Linda Nachowicz, U.S. EPA
Subject: Final POLREP
Tower Hill Road Site - OU2
Gilberts, IL
Latitude: 42.1053
Longitude: -88.3761
POLREP No.: 3 Site #: B59Q
Reporting Period: 6/24/2005 - 9/30/2005 D.O. #: 023
Start Date: 5/12/2005 Response Authority: CERCLA
Mob Date: 5/12/2005 Response Type: Time-Critical
Completion Date: 9/30/2005 NPL Status: Non NPL
CERCLIS ID #: ILN000509192 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description
See initial POLREP dated May 20, 2005.

Current Activities

All disposal activities were completed on June 23, 2005. A total of 7,254.68 tons of lead
contamined soil was sent to a CERCLA compliant landfill. Backfilling and grading of the
site to its original condition was completed during this reporting period. Equipment was
decontaminated and removed from the site by June 28, 2005.

The road running through the site is considered a protective barrier from any lead
contamination which may be present beneath it. On August 26, 2005, the road was chip and
sealed to repair damage caused by the removal actions and to further ensure that the road
remains a protective barrier.

On September 30, 2005, the site was mowed, seeded and mulched. These activities were
delayed due to the extremely dry weather during the summer months.



Planned Removal Actions
No further action is anticipated for the site.

Next Steps
Completion of the site report documenting the removal activities. This report should be
completed by November 1, 2005.

Key Issues

A small amount of lead contamination remains immediately adjacent to the railroad tracks on
railroad property. These areas could not be safely excavated without railroad personnel
present on-site. Efforts to get a railroad representative on-site were unsuccessful. The
remaining lead contamination on railroad property does not pose an unacceptable risk due to
the limited distribution of the contamination, the area is covered with grass, and people do
not generally go in these areas.

Some lead contamination extends beneath the road at the site. U.S. EPA considers paved
roads to be protective barriers requiring no remediation.

Estimated Costs *

Total To o % ,
Budgeted Date Remaining ' Remaining
Extramural Costs |
ERRS - Cleanup Contractor ~ $500,000.00 $448,191.00  $51,809.00 10.36%
RST/START $24393.00 $19,20500  $5,188.00°  21.27%
Intramural Costs . |
Total Site Costs . $524,393.00 $467,396.00 $56,997.00.  10.87%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/TowerHillOU2




